


Sonoma-Marin Area Rail Transit District

Agenda Item 11 – CV-DB-25-001 Phase I, Amendment 1



Progressive Design-Build

- Design & Construct Healdsburg Extension
- Contract CV-DB-25-001 Awarded September 2025
- Currently developing construction documents
- Preparing 1st Construction Work Package – targeting Spring 2027
- County of Sonoma & City of Healdsburg Request



City of Healdsburg Work

- Requested Design of water & sewer facilities:

Sewer line through SMART right-of-way near the Depot

“Sleeve” for future utility crossing at Front Street

Brackets on Russian River Bridge for future water line

- Design to 65% level
- Cost: \$141,285.61
- City is funding work – Item 9



County of Sonoma Work

- Requested Design to widening Old Redwood Highway beneath track
- Design to 65% level
- Cost: \$640,375.27
- County is funding work – Item 10



Contract Amendment

- **Contract:** CV-DB-25-001
- **Amendment No. 1:** \$751,771.28
- **Total Not-to-Exceed Contract:** \$22,506,169.82
- Utility & Roadway Design Work
- City of Healdsburg & County of Sonoma
- Funded by both




Items Summary

- **Item 9: City of Healdsburg Funding Agreement**
Resolution 2026-28
- **Item 10: County of Sonoma Funding Agreement**
Resolution 2026-29
- **Item 11: CV-DB-25-001: Phase I – Amendment No. 1**
Resolution 2026-30

Questions?



www.sonomamarintrain.org



Customer Service:

CustomerService@sonomamarintrain.org

(707) 794-3330

