


Agenda Item 7 – CSW/Stuber-Stroeh Engineering Group Contract Amendment No. 2 August 16, 2023



CV-PS-22-003 Amendment 2 Overview

- The initial contract was awarded to CSW ST/2 in January of 2023
- Contract scope included the Civil and Systems design for:
 - The Petaluma North Station
 - Reconstruction of the crossing at North McDowell Boulevard
 - Two segments of Non-Motorized Pathway



CV-PS-22-003 Amendment 2 Overview

Amendment 2 incorporates additional design services for:

- Preparation and testing of microprocessor software for 22 locations that are affected by the addition of the Petaluma North Station, Pathways, and reconstruction of North McDowell Boulevard.



Questions?